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STATUTORY RULES AND ORDERS

The following Statutory Rules and Orders is published
with and forms part of this issue of the Official Gazette:–

No. 26 of 2013. Forestry and Wildlife (Fees)
Regulations, 2013.

By Command

STEVE FERROL
Secretary to the Cabinet.

DEPARTMENTAL  AND OTHER NOTICES

EASTERN CARIBBEAN SUPREME COURT

IN THE HIGH COURT OF JUSTICE

(CIVIL)

COMMONWEALTH OF DOMINICA

DOMHCV2011/008

Between:

Edison Sampson Claimant

and

Nicholson John Charles Defendant

Before: The Hon. Justice Brian Cottle

Appearances:

Mr. David Bruney for the Claimant
Mr. Rene Butcher and Steven Isidore for Defendant

JUDGMENT

[2013: April 16th, 25th, 26th]
[ August 21st]

[1] Cottle J: The claimant and the defendant entered into
a contract whereby the claimant agreed to build the
defendant’s house at Salisbury in Dominica. The
contract was labour only. The building was to be
completed within 8 months of the start date of 1st June
2010. On 2nd December 2010 the defendant took over
construction. He hired the workmen who had been
employed by the claimant on the work site to complete
the project.

[2] As at 2nd December 2010, the frame and upper floor
of the building was complete in the main. The
substructure and foundation were fully done. The roof
covering, rain water pipes, and guttering were not yet
done. The claimant brings the instant claim for breach
of the building contract. Both parties agree that the
defendant took over the building works on 2nd December
2010. The defendant says that the claimant abandoned
the works and thereby repudiated the contract,
whereupon he was compelled to take over and complete
the building. The claimant says that the defendant
ordered him off the work site in breach of the written
contract. The dispute then is a simple contest of facts.


